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                                     DEPARTMENT OF TRANSPORTATION 

                                                     STATE OF GEORGIA 

 

SPECIAL PROVISION FOR PROTECTION OF RAILWAY INTERESTS 

 

Project: CM000-0675-01(001),    County 

   PI No.:   714095- 
 

Traffic signal upgrade project on SR 2/SR 61/US 41/Third Ave at SR 52/US76/Maddoz 

Pkwy in Murray County, Georgia. The work will require construction activities within 

the right of way of Norfolk Southern at RR inv. No. 340660Y, Milepost No. 00C377.23. 

The average train movement through this area is approximately 22 trains per day at 

typical speeds of 79 mph. There are no passenger trains at this location. 

 

1. AUTHORITY OF RAILROAD ENGINEER AND HIGHWAY ENGINEER: 

 

The authorized representative of the Railroad, hereinafter referred to as Railroad 

Engineer, shall have final authority in all matters affecting the safe maintenance of 

Railroad traffic and facilities including the adequacy of the foundations and structures 

supporting the railroad tracks and the necessity for flagging during construction. 

 

The authorized representative of the Chief Engineer, hereinafter referred to as the 

Highway Engineer, shall have authority over all other matters as prescribed herein 

and in the Department’s Standard Specifications, current edition, as may be revised 

for this project. 

             

2. NOTICE OF STARTING WORK: 

 

A. The Contractor shall not commence any work on Railroad rights-of-way until it 

has complied with the following conditions: 

 

(1) Given the Railroad written notice, with copy to the Department, at the 

addresses shown below and to the Highway Engineer who has been 

designated to be in charge of the work, at least 10 working days in advance of 

the date he proposes to begin work on Railroad rights-of-way.  If flagging is 

required, it may take up to 30 days to obtain flagging from the Railroad and 

no work shall be undertaken until flagging is present at the job site. 

 

Notice to:                                                        Copy to: 

  

Chief Engineer Bridges and Structures State Utilities Engineer 

Norfolk Southern Corporation  Georgia Department of Transportation  

1200 Peachtree St., N.E., Box 142  One Georgia Center 10
th

 Floor 

Atlanta, Georgia  30309   600 West Peachtree Street NW  

(404) 529-1251    Atlanta, Georgia  30308 
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(2) Obtained written authorization from the Railroad to begin work on Railroad 

right-of-way. Such authorization may include an outline of specific and 

general conditions with which he must comply. 

 

(3) Obtained written authorization from the Railroad Protective Liability 

Insurance coverage as required by paragraph 12 herein.  It should be noted that 

Railroad Company does not accept notation of Railroad Protective Insurance 

on a Certificate of Liability Insurance or for Binders as Railroad Company 

must have the full original countersigned policy.  Further, please note that 

mere receipt of the policy is not the only issue, but review for compliance.  

Due to the number of projects system wide, it typically takes a minimum of 45 

days for Railroad Company to review.  

 

(4) Furnished a schedule for all work within the Railroad rights-of-way as 

required by paragraph 7 B (1) herein. 

 

B. The Railroad’s written authorization to proceed with the work shall include the 

names, addresses, and telephone numbers of the Railroad’s representatives who 

are to be notified as hereinafter required.  Where more than one representative is 

designated, area of responsibility of each representative shall be specified. 

 

3. INTERFERENCE WITH RAILROAD OPERATIONS AND PROPERTY: 

 

A. The Contractor shall so arrange and conduct its work to avoid interference with 

Railroad operations, including train, signal, and communication services, or 

damage to the facilities or property of the Railroad or tenants on the right-of-way 

of the Railroad.  Whenever work is liable to affect such operations, safety, 

facilities, or property, the method of doing such work shall first be submitted to 

the Railroad Engineer for review and approval, but such approval shall not relieve 

the Contractor from liability.  Any work to be performed by the Contractor which 

requires flagging and inspection by the Railroad shall be deferred by the 

Contractor until the flagging and inspection required by the Railroad is available 

at the job site. 

 

B. Whenever work within Railroad rights-of-way is of such a nature that impediment 

to Railroad operations such as use of runaround or detour tracks or necessity for 

reduced speed is unavoidable, the Contractor shall schedule and conduct its 

operations so that such impediment is reduced to the absolute minimum. 

 

C. Should conditions arising from, or in connection with the work, require that 

immediate and unusual provisions be made to protect operations, facilities, and 

property of the Railroad, the Contractor shall make such provisions.  If in the 

judgement of the Railroad Engineer, or in his absence, the Highway Engineer, 

such provision is insufficient, either may require or make such provisions as he 

deems necessary.  In any event, such unusual provisions shall be at the 

Contractor’s expense and without cost to the Railroad or the Department. 
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4.  TRACK CLEARANCES 

 

A. The minimum track clearances to be maintained by the Contractor during 

construction are shown on the Project Plans.  However, before undertaking any 

work within Railroad right-of-way, or before placing any obstruction over any 

track, the Contractor shall: 

 

1. Notify the Railroad’s representative at least 72 hours in advance of the 

   work. 

2. Receive assurance from the Railroad’s representative that arrangements 

  have been made for flagging service as may be necessary. 

3. Receive permission from the Railroad’s representative to proceed with the 

  work. 

4. Ascertain that the Department Engineer has received copies of notice to 

  the Railroad and of the Railroad’s response thereto. 

 

5.  CONSTRUCTION PROCEDURES: 

 

A. General: 

 

Construction work and operations by the Contractor on Railroad rights-of-way, or 

property, shall be: 

 

1. Subject to the inspection and approval of the Railroad. 

 

2. In accord with the Railroad’s written outline of specific conditions. 

 

3. In accord with the Railroad’s general rules, regulations, and requirements 

  including those relating to safety, fall protection, and personal protective 

  equipment.   

 

4. In accord with this special provision. 

 

 

B. Temporary Excavation: 

 

The subgrade of an operated track shall be maintained with edge of berm at least 

10 feet from centerline of track and not more than 24 inches below top of rail.  

The Contractor will not be required to make existing section meet this 

specification if the existing section is substandard, in which case the existing 

section will be maintained. 

 

      C.  Excavation for Structures: 

 

The Contractor will be required to take special precaution and care in connection 

with excavating and shoring pits, for construction of bridges, walls, footings, 

drainage pipes, or structures, under or adjacent to tracks, and any other structures 

or construction, including the driving of piles or sheeting, adjacent to tracks to 
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provide adequate lateral and vertical support for the tracks and the loads which 

they carry, without disturbance of track alignment and surface, and to avoid 

obstructing track clearances with working equipment, tools or other material.  The 

procedure for doing such work, including need of and plans for excavation and 

shoring, shall first be approved by the Railroad Engineer, but such approval shall 

not relieve the Contractor from liability.  Before submission of plans to the 

Railroad Engineer for approval, such plans shall first be reviewed by the 

Department’s Office of Bridge and Structural Design. Shoring plans submitted 

must be prepared, signed and sealed by a Registered Professional Engineer in the 

state of Georgia. 

 

      D. Demolition, Erection, Hoisting: 

 

(1) Railroad tracks and other railroad property must be protected from damage 

during the procedure. 

 

(2) The contractor is required to submit a plan showing the location of cranes, 

horizontally and vertically, operating radii, with delivery or disposal locations 

shown.  The location of all tracks and other railroad facilities as well as all 

obstructions such as wire lines, poles, adjacent structures, etc. must be shown. 

 

(3) Crane rating sheets showing cranes to be adequate for 150% of the actual 

weight of the pick.  A complete set of crane charts, including crane, 

counterweight, and boom nomenclature is to be submitted. 

 

(4) Plans and computations showing the weight of the pick must be submitted.  

Calculations shall be made from plans of the existing and/or proposed 

structure showing complete and sufficient details with supporting data for the 

demolition or erection of the structure.  If plans do not exist, lifting weights 

must be calculated from field measurements.  The field measurements are to 

be made under supervision of the Registered Professional Engineer 

submitting the procedure and calculations. 

 

(5) A data sheet must be submitted listing the types, size, and arrangements of all 

rigging and connection equipment. 

 

(6) A complete procedure is to be submitted, including the order of lifts, time 

required for each lift, and any repositioning or re-hitching of the crane or 

cranes. 

 

(7) All erection or demolition plans, procedures, data sheets, etc. submitted must 

be prepared, signed and sealed by a Registered Professional Engineer in the 

state of Georgia. 

 

(8) The Railroad’s representative must be present at the site during the entire 

demolition and erection procedure period. 
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(9) All procedures, plans, and calculations shall first be approved by the Highway 

Engineer and the Railroad Engineer, but such approval does not relieve the 

Contractor from liability. 

   

 E.  Blasting: 

 

(1) The Contractor shall obtain advance approval from the Railroad Engineer and 

the Highway Engineer for use of explosives on or adjacent to Railroad 

property.  The request for permission to use explosives shall include a detailed 

blasting plan.  If permission for use of explosives is granted, the Contractor 

will be required to comply with the following: 

 

(a) Blasting shall be done with light charges under the direct supervision of 

a responsible officer or employee of the Contractor and a licensed 

blaster. 

  

(b) Electric detonating fuses shall not be used because of the possibility of  

premature explosions resulting from operation of two-way train radios. 

        

(c) No blasting shall be done without the presence of an authorized 

representative of the Railroad.  At least 72 hours advance notice to the 

person designated in the Railroad’s notice of authorization to proceed 

(see paragraph 2B above) will be required to arrange for the presence 

of an authorized Railroad representative and such flagging the Railroad 

may require. 

 

(d) Have at the job site adequate equipment, labor and materials and allow  

sufficient time to clean up debris resulting from the blasting without 

delay to trains.  Correction of any track misalignment or other damage 

to Railroad property resulting from the blasting shall be done as 

directed by the Railroad’s authorized representative at the Contractor’s 

expense.  If its actions result in delay of trains, the Contractor shall bear 

the entire cost thereof. 

 

(e) Storage of explosives on Railroad property will not be permitted. 

 

(f) Furnish satisfactory evidence of XCU (explosion-collapse-underground 

damage) insurance coverage. 

 

(2) The Railroad representative will: 

 

(a) Determine the approximate location of trains and advise the Contractor 

the approximate amount of time available for the blasting operation 

and clean-up. 

 

(b) Have the authority to order discontinuance of blasting if, in its opinion, 

blasting is too hazardous or is not in accord with this special provision. 

 

(3) Other Requirements: 
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Each Railroad has its own requirements for blasting which may include 

provisions in addition to the above.  It is the contractor’s responsibility to 

contact the Railroad before performing any blasting and determine and 

comply with these requirements.  The Contractor shall handle all matters 

relating to blasting with the Railroad and pay for all costs involved. 

 

       F.   Maintenance and Repair of Railroad Facilities: 

 

(1) The Contractor will maintain all ditches and drainage structures free of silt or 

other obstructions which may result from its operations and provide and 

maintain any erosion control measures as required by Highway Project plans 

and contract documents.  The Contractor will promptly repair eroded areas 

within Railroad rights-of-way. 

 

(2) The Contractor will also repair, or cause to be repaired, any other damage to 

the property or facilities of the Railroad or its tenants. 

 

(3) All such maintenance and repair of damages due to the Contractor’s 

operations shall be done at the Contractor’s expense. 

 

G.  Storage of Materials and Equipment: 

 

Materials and equipment shall not be stored where they will interfere with 

Railroad operations, nor on the rights-of-way of the Railroad without first having 

obtained permission from the Railroad Engineer, and such permission will be with 

the understanding that the Railroad will not be liable for damage to such material 

and equipment from any cause and that the Railroad Engineer may move or 

require the Contractor to move, at the Contractor’s expense, such material and 

equipment.  All grading or construction machinery that is left parked unattended 

near the track or on the Railroad rights-of-way shall be effectively immobilized so 

that it cannot be moved by unauthorized persons.  Safety guidelines are given in 

paragraph 11 herein. 

 

H. Cleanup: 

 

Upon completion of the work, the Contractor shall remove from within the limits 

of the Railroad rights-of-way, all machinery, equipment, surplus materials, 

falsework, temporary erosion measures, rubbish or temporary buildings of the 

Contractor, and leave said rights-of-way in a neat condition satisfactory to the 

Chief Engineer of the Railroad or his authorized representative. 

  

6.  DAMAGES: 

 

A. The Contractor shall assume all liability for any and all damages to its work, 

employees, servants, equipment and materials caused by Railroad traffic.   
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B. Any cost incurred by the Railroad for repairing damages to its property or to 

property of its tenants, caused by or resulting from the operations of the 

Contractor, shall be paid directly to the Railroad by the Contractor. 

  

7. FLAGGING SERVICES: 

 

A. When Required 

 

Under the terms of the agreement between the Department and the Railroad, the 

Railroad has sole authority to determine the need for flagging required to protect 

its operations and facilities.  In general, the requirements for flagging will be 

whenever the Contractor’s personnel or equipment are, or are likely to be, 

working on the Railroad’s right-of-way, or within distances as may be specified 

by Railroad’s authorized representative, or across, over, adjacent to, or under a 

track, or when such work has disturbed or is likely to disturb a railroad structure 

or the railroad roadbed or surface and alignment of any track to such extent that 

the movement of trains must be controlled by flagging.  These requirements 

include situations where a crane, or other piece of equipment, is located such that 

its boom, or extremity, could move and pass within 20 feet of the centerline of a 

track or within a distance as may otherwise be specified by Railroad’s authorized 

representative.  Safety guidelines are given in paragraph 11 herein. Normally the 

Railroad will assign one flagman to a project, based on an 8 hour workday 

and 40 hour workweek, but in some cases more than one may be necessary.  

 

     B.   Scheduling and Notification 

 

(1) Not later than the time that approval is initially requested to begin work on 

Railroad right-of-way, Contractor shall furnish to the Railroad and the 

Department a schedule for all work required to complete the portion of the 

project within Railroad right-of-way. 

 

(2) The Contractor will be required to give the Railroad representative at least 10 

working days of advance notice of intent to begin work within Railroad right-

of-way in accordance with paragraph 2.A.(1) of this special provision.  Once 

begun, when such work is then suspended at any time, or for any reason, the 

Contractor will be required to give the Railroad representative at least 3 

working days of advance notice before resuming work on Railroad right-of-

way.  Such notices shall include sufficient details of the proposed work to 

enable the Railroad representative to determine if flagging will be required.  If 

such notice is in writing, the contractor shall furnish the Highway Engineer a 

copy; if notice is given verbally it shall be confirmed in writing with copy to 

the Highway Engineer.  If flagging is required, no work shall be undertaken 

until the flagman is, or flagmen are, present at the job site.  It may take up to 

30 days to obtain flagging initially from the Railroad.  When flagging begins, 

the flagman is usually assigned by the Railroad to work at the project site on a 

continual basis until no longer needed and cannot be called for on a spot basis. 

If flagging becomes unnecessary and is suspended, it may take up to 30 days 

to again obtain flagging from the Railroad.  Due to Railroad practices, in 
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some cases it may be necessary to give 5 days notice before flagging service 

may be discontinued and payment stopped. 

 

(3) If, after the flagman is assigned to the project site, unusual circumstances or 

conditions arise which require the flagman’s presence elsewhere, then the 

Contractor shall delay work on Railroad right-of-way until such time as the 

flagman is again available.  Any additional costs resulting from such delays 

shall be done by the Contractor and not the Department or Railroad.   

 

C.   Payment 

 

(1) The Contractor will be responsible for paying the Railroad directly for 

any and all costs of flagging which may be required to accomplish the 

construction.  The Contractor shall not delegate this responsibility to any 

subcontractor or any other party.  The Department will not reimburse the 

Railroad for any costs of the flagging which is required by the Contractor’s 

work.  The cost of flagging service is approximately $_____ per hour or 

$______ per day based on an 8-hour work day and 40-hour work week.  This 

cost includes the base pay for the flagman, overhead, and generally includes 

travel expenses, meals, lodging, equipment, etc.  The charge to the Contractor 

by the Railroad will be the actual cost based on the rate of pay for the 

Railroad’s employees who are available for flagging service at the time the 

service is required.  Work by a flagman in excess of 8 hours per day and 40 

hours per week may result in overtime pay at 1 ½ time the appropriate rate.  

Also, certain unusual conditions may arise which may result in overtime pay 

at 2 times the appropriate rate.  Railroad work involved in preparing and 

handling bills may also be charged to the Contractor.  Charges to the 

Contractor by the Railroad shall be in accordance with Federal-Aid Highway 

billing procedures and requirements as contained in applicable provisions of 

Part 140, Subpart I, and Part 646, Subpart B, of Title 23, Highways, of the 

Code of Federal Regulations, current edition, and shall further be on the same 

basis as the Department would be billed by the Railroad if the Department 

was paying for the charges.   

 

(2) The contractor will be billed for flagging services on a periodic basis directly 

by the Railroad. The Contractor will promptly pay such bills within 30 days 

after each bill is rendered.  Should the Contractor fail to pay the Railroad 

within 60 days after any bill is rendered, the Department may pay directly to 

the railroad any amounts due and deduct the amount of such payments from 

any funds due the contractor.  This provision does not affect the obligation of 

the Contractor under his bond or the rights of the Railroad or the Department 

under the bond. 

 

D.  Verification 

 

(1) The Contractor will review and sign the Railroad flagman’s semi-monthly 

time sheet, or other similar documentation, attesting that the flagman was 

present during the time recorded.  The Railroad’s flagman may also enter 

flagging time electronically via the Railroad’s electronic billing system.  Any 
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complaints concerning flagging must be resolved in a timely manner.  If need 

for flagging is questioned, please contact Railroad’s System Engineer of 

Public Improvements.  All verbal complaints will be confirmed in writing by 

the contractor within 5 working days with a copy to the Department Engineer.  

Address all written correspondence to: 

 

Notice to:      Copy to: 

Chief Engineer Bridges and Structures State Utilities Engineer 

Norfolk Southern Corporation  Georgia Department of Transportation  

1200 Peachtree St., N.E., Box 142  One Georgia Center 10
th

 Floor 

Atlanta, Georgia  30309   600 West Peachtree Street NW  

(404) 529-1251    Atlanta, Georgia  30308 
 

(2) The Railroad flagman assigned to the project will be responsible for notifying 

the Highway Engineer upon arrival at the job site on the first day (or as soon 

thereafter as possible) that flagging services begin and on the last day that he 

performs such services for each separate period that services are provided.  

The Highway Engineer will document such notification in the project records.  

When requested, the Highway Engineer will also sign the flagman’s time 

sheets showing daily time spent at the project site. 

   

       8.   TRANSPORTING MATERIALS AND EQUIPMENT ACROSS TRACKS: 

 

 A. Where the plans show or imply that materials of any nature must be 

hauled across a Railroad, unless the plans clearly show that the Department has 

included arrangements for such haul in its agreement with the Railroad, the 

Contractor will be required to make all necessary arrangements with the 

Railroad regarding means of transporting such materials across the railroad.  

The Contractor will be required to bear all costs incidental to such crossings 

whether services are performed by his own forces or by Railroad personnel. 

 

 B. No crossing may be established for use of the contractor for transporting 

materials or equipment across the tracks of the Railroad Company unless 

specific authority for its installation, maintenance, necessary watching and 

flagging thereof and removal, until a temporary private crossing agreement has 

been executed between the Contractor and Railroad.  The approval process for 

an agreement, normally takes 90 days. 

 

      9.   WORK FOR THE BENEFIT OF THE CONTRACTOR: 

 

A. All temporary or permanent changes in wire lines or other facilities which are 

considered necessary to the project are shown on the plans; included in the 

force account agreement between the Department and the Railroad; or will be 

covered by appropriate revisions to same which will be initiated and approved 

by the Department and the Railroad. 

 

B. Should the Contractor desire any changes in addition to the above, then it shall 

make separate arrangements with the Railroad for same to be accomplished, 

including any required flagging service, at the Contractor’s expense. 



SPECIAL PROVISION FOR PROTECTION OF RAILWAY INTERESTS 

 

 10 

 

10.  COOPERATION AND DELAYS 

 

A. It shall be the Contractor’s responsibility to arrange a schedule with the 

Railroad for accomplishing stage construction involving work by the Railroad 

or tenants of the Railroad.  In arranging the schedule the contractor shall 

ascertain, from the Railroad, the lead time required for assembling crews and 

materials and shall make due allowance therefore. 

 

B. No charge or claims of the Contractor against either the Department or the 

Railroad will be allowed for hindrance or delay on account of railway traffic, 

any work performed or to be performed by the Railroad, or other delay 

incident to or necessary for safe maintenance of railway traffic and facilities, 

or for any delays due to compliance with this special provision. 

 

11. SAFETY GUIDELINES: 

 

A. Guidelines for Personnel on Railroad Right-of-Way 

 

(1)  All persons shall wear hard hats.  Appropriate eye and hearing protection 

must be used.  Working in shorts is prohibited.  Shirts must cover 

shoulders, back and abdomen.  Working in tennis or jogging shoes, 

sandals, boots with high heels, cowboy and other slip-on type boots is 

prohibited.  Hard-sole, lace-up footwear, zippered boots or boots cinched 

up with straps which fit snugly about the ankle are adequate.  Safety boots 

are strongly recommended.  It is required that reflective vests be worn. 

 

(2) No one is allowed within 25 feet of the centerline of track without specific 

authorization from the flagman. 

 

(3) All persons working near track while train is passing are to look out for 

dragging bands, chains and protruding or shifted cargo. 

 

(4) No one is allowed to cross tracks without specific authorization from 

flagman. 

 

(5) All welders and cutting torches working within 25 feet of the track must 

stop when train is passing. 

 

(6) No steel tape or chain will be allowed to cross or touch rails without 

permission. 

 

B. Guidelines for Equipment on Railroad Right-of-Way 

 

(1) No crane or boom equipment will be allowed to set up to work or park 

within boom distance plus 15 feet of the centerline of track without 

specific permission from railroad official and flagman. 
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(2) No crane or boom equipment will be allowed to foul track or lift a load 

over the track without flag protection and track time. 

 

(3) All employees will stay with their machines when crane or boom 

equipment is pointed toward track. 

 

(4) All cranes and boom equipment under load will stop work while train is 

passing (including pile driving). 

 

(5) Swinging loads must be secured to prevent movement while train is 

passing. 

 

(6) No loads will be suspended above a moving train. 

 

(7) No equipment will be allowed within 25 feet of centerline of track without 

specific authorization of the flagman. 

 

(8) Trucks, tractors or any equipment will not touch ballast line without 

specific permission from railroad official and flagman. 

 

(9) No equipment or load movement within 25 feet or above a standing train 

or railroad equipment without specific authorization of flagman. 

 

(10) All operating equipment within 25 feet of track must halt operations when 

a train is passing.  All other operating equipment may be halted by the 

flagman if the flagman views the operation to be dangerous to the passing 

train. 

 

(11) All equipment, loads, and cables are prohibited from touching rails.  

 

(12) While clearing and grubbing, no vegetation will be removed from railroad 

embankment with heavy equipment without specific permission from the 

Railroad Engineer and flagman. 

 

(13) No equipment or materials will be parked or stored on Railroad’s property 

unless specific authorization is granted from the Railroad Engineer. 

 

(14) All unattended equipment that is left parked on Railroad property shall be 

effectively immobilized so that it cannot be moved by unauthorized 

persons. 

(15) All cranes and boom equipment will be turned away from track after each 

work day or whenever unattended by an operator. 

 

12.  INSURANCE: 

 

A. In addition to any other forms of insurance or bonds required under the terms 

of the contract and specifications, the Contractor will be required to carry 

insurance of the following kinds: 
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(1) Contractor’s Public Liability and Property Damage Liability Insurance. 

 

The Contractor shall furnish to the Railroad and copy to the Department 

the certificate of insurance in TRIPLICATE as evidence that with respect 

to the operations it performs it carries regular Contractor’s Public 

Liability Insurance and regular Contractor’s Property Damage Liability 

Insurance both providing for limits of not less than $2,000,000.00. 

 

(2) Contractor’s Protective Public Liability and Property Damage Liability 

Insurance. 

  

The Contractor shall furnish the Railroad and copy to the Department the 

certificate of insurance in TRIPLICATE as evidence that with respect to the 

operations performed for it by any subcontractor, it carries in its own behalf  

regular Contractor’s Protective Public Liability Insurance and regular 

Contractor’s Protective Property Damage Liability Insurance both providing 

for limits of not less than $2,000,000.00. 

 

                           CERTIFICATE HOLDER for (1) and (2) above is as follows: 

 

  Norfolk Southern Railway Company 

  Three Commercial Place 

  Norfolk, Virginia  23510-2191 

 

              

(3) Railroad Protective Liability Insurance having a combined single limit of 

not less than $2,000,000 each occurrence and $6,000,000 in the aggregate 

applying separately to each annual period.  If the project involves track 

over which passenger trains operate, the insurance limits required are not 

less than a combined single limit of $5,000,000 each occurrence and 

$10,000,000 in the aggregate applying separately to each annual period.  

Said policy shall provide coverage for all loss, damage, or expense arising 

from bodily injury and property damage liability, and physical damage to 

property attributed to acts or omissions at the job site.  

 

 The Standards for this protective insurance shall follow the requirements 

of Part 646, Subpart A, of Title 23, Highways, of the Code of Federal 

Regulations, current edition. 

 

Railroad protective insurance shall be provided on “ISO-RIMA” 

(Insurance Services Office – Railroad Insurance Management 

Association) policy form No. CG 00 35 01 96.  ISO Amendatory 

Endorsement No. CG 28 31 10 93 should also be included if a policy form 

number other than the foregoing is used.  The equivalent of the foregoing 

will also be acceptable. 

 

 a. The name insured shall read: 

  Norfolk Southern Railway Company 

Three Commercial Place 
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Norfolk, Virginia 23510-2191 

ATTN: Risk Management 

  

b. The description of operations must appear on the Declarations, 

   must match the project description in this agreement, and must 

   include the appropriate Department project and contract  

   identification numbers. 

 

 c. The job location must appear on the Declarations and must include 

 the city, state, and appropriate highway name/number.  NOTE: Do 

 not include any references to milepost on the insurance policy. 

   

  d. The name and address of the prime contractor must appear on the 

  Declarations. 

 

e. The name and address of the Department must be identified on the 

 Declarations as the “Involved Governmental Authority or Other 

 Contracting Party.” 

 

f. Other endorsements/forms that will be accepted are: 

  

 (1) Broad Form Nuclear Exclusion – Form IL 00 21 

 (2) 30-day Advance Notice of Non-renewal or cancellation 

 (3) Required State Cancellation Endorsement 

 (4) Quick Reference or Index Form CL/IL 240 

 

g. Endorsements that are NOT acceptable are: 

  

 (1) Any Pollution Exclusion Endorsement except CG 28 31 

 (2) Any Punitive or Exemplary Damages Exclusion 

 (3) Known Injury or Damage Exclusion from CG 00 59 

 (4) Any Common Policy Conditions Form 

 (5) Any other endorsement/form not specifically authorized in 

  item number 2.f above. 

 

 

B. Evidence of insurance as required in A. above shall be furnished to the 

address shown below for review and approval by the Railroad and copied to 

the Department: 

 

NOTICE TO:                                COPY NOTICE TO: 

                      

                  Risk Management Department State Utilities Engineer 

                  Norfolk Southern Corporation   Georgia Department of Transportation  

                  Three Commercial Place  One Georgia Center 10
th

 Floor 

                  Norfolk, Virginia  23510-2191    600 West Peachtree Street NW   

            Atlanta, Georgia  30308         

      & 

Office of Intermodal - Rail Program 
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Georgia Department of Transportation 

One Georgia Center - 2nd Floor 

600 West Peachtree Street NW   

Atlanta, Georgia  30308     

     

The project number, description of the work and designation of the job site to 

be shown on all insurance certificates and policies are as follows:  

 

Project: CM000-0675-01(001), Clayton County, PI No. 714095-, 

Installation of fiber optic cable in I-675 over Norfolk Southern Railway 

Company right of way; north of Ellenwood, Ga.  The proposed project is for 

the installation of fiber optic trunk cable in a continuous duct bank (four 2” 

conduits) located underground in the median of I-675 and then attached to the 

existing bridge structure over Norfolk Southern Railway Company at 

approximate railroad milepost 164.55H.  Average train movements through 

this are approximately 46 trains per day at typical speeds of 50mph.  There are 

no passenger trains at this location. 
 

C. If any part of the work is sublet, similar insurance and evidence thereof in the 

same amounts as required of the Prime Contractor shall be provided by or in 

behalf of the subcontractor to cover his operations.  Endorsements to the 

Prime Contractor’s policies specifically naming subcontractors and describing 

their operations will be acceptable for this purpose. 

  

D. All insurance hereinbefore specified shall be carried until all work required to 

be performed under the terms of the contract has been satisfactorily completed 

within the limits of the rights-of-way of the Railroad as evidenced by the 

formal acceptance by the Department and the Railroad.  Insuring companies 

may cancel insurance by permission of the Department and Railroad or on 

THIRTY (30) days written notice to the Department and Railroad as follows: 

  

  Notice to:                                       Copy to: 

  

                  Risk Management Department     State Utilities Engineer 

                  Norfolk Southern Corporation   Georgia Department of Transportation  

                  Three Commercial Place  One Georgia Center 10
th

 Floor 

                  Norfolk, Virginia  23510-2191     600 West Peachtree Street NW   

            Atlanta, Georgia  30308         

& 

Office of Intermodal - Rail Program 

Georgia Department of Transportation 

One Georgia Center - 2nd Floor 

600 West Peachtree Street NW   

Atlanta, Georgia  30308     

 

13.  FAILURE TO COMPLY: 

 

In the event the Contractor violates or fails to comply with any of the 

requirements of this special provision: 
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(1) The Railroad Engineer may require that the Contractor vacate Railroad 

property. 

 

(2) The Highway Engineer may withhold all monies due the Contractor on 

monthly statements. 

 

Any such orders shall remain in effect until the Contractor has remedied the 

situation to the satisfaction of the Railroad Engineer and the Highway Engineer. 

 

14. PAYMENT FOR COST OF COMPLIANCE: 

 

No separate payment will be made for any cost incurred on account of compliance 

with this special provision. All such cost shall be included in prices bid for other 

items of the work. 

 

 

Office of Utilities 


