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ABC Projects - INDOT

• Past Project: Milton Madison Bridge Slide 
• Current Project: I-70 over SR 121
• Future Projects: TBD

I-70 over SR 12

Milton Madison Bridge
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Milton Madison Bridge Slide 

• Built 1929 (80+ Year Old Bridge), 
• Remaining Life <10 years
• Functionally Obsolete (24 ft Wide)
• Structurally Deficient (Posted 3 Ton 2011)

3



Milton Madison Bridge Slide 

• 3117 ft Long (Total), Steel Truss Superstructure 
(2428 ft)

• Concrete Piers 
• Connecting Madison-Indiana & Milton-Kentucky
• AADT 11,000 VPD
• 55 Mile Long Detour (Non-ABC Option)
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Milton Madison Bridge Slide 
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Milton Madison Bridge Slide 

• Bridge Slide TV documentary (Edited Version):

Milton Madison Bridge Slide

• Full Video Can be watched @:

http://www.miltonmadisonbridge.com
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http://www.miltonmadisonbridge.com/


Milton Madison Bridge Slide 

Lessons  Learned:
• Coordination among the DB Team; Prime 

Contractor, The Designer, & Subcontractors 
(Lifting/ Sliding)

• Contingency Plans; Equipments, Lifting, Sliding, 
Deck Pour, Etc.

• Communication; Meetings, Specific and 
Productive, Small Group Meetings if Necessary. 

• Scope of Work: Clear and specific when 
required, Leave Room for Innovation of the DB 
Team.
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I-70 over SR 121 Bridge Slide

Research and Development Implementation

• Twin Structures, Three Spans Each
• 2-12 ft Lane, 5’-8” & 11’-0” Shoulders (Each BD) 
• AADT = ~35,000 vpd (~ 50% Distribution)
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I-70 over SR 121 Bridge Slide

Research and Development Implementation

• Design Bid Build Method  
• Status: Stage 1 plans submitted to INDOT on 

Sept. 10, Letting Apr. 2017
• Closure time; 14 days for each Bound
• MOT (ABC): Cross-over
• MOT (Conventional): Cross-over; Longer Traffic 

Queue (One Lane of Traffic for Longer 
Construction Time)
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I-70 over SR 121 Bridge Slide

Research and Development Implementation

Alternates: 
1. DO Nothing (Not an Option)
2. Conventional Construction Method (MOT = 

Cross-over)
3. Self-Propelled Modular Transportation 

(SPMT) (MOT = Cross-over + Detour for SR 
121)

4. Slide-in Construction (Cross-over)
5. Hybrid Slide-in Construction (Cross-over)
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I-70 over SR 121 Bridge Slide

Alternates: 

Alternate BID Option 
Option 3 & 4 to be Detailed
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Future ABC Projects

Implementation

TBD
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Questions ?
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